SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:25AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 323  Const Calendar Day: 352 Date: 22-May-2013 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wolcott, Brian Title: Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am  05:30 pm Break: Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schram, Darryl Approved Date: Status: Submit
Weather
Temperature 7 AM 40-50 12PM 60-70 4PM 50 - 60
Precipitation Condition

Working Day If no, explain:

Di ary: Dispute
General Comments

ABF installed ACCESS and surveyed for the E2 repair work under CCO 327. See ABF EXTRA WORK
BILL 12012 for details. ALSO, ABF OFFLOADED AND SUPPORTED CORE DRILLING OPERATION
SETUP.
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ABF Labor UNDER CCO 327 FOR INSTALLING ACCESS AND SURVEY WORK FOR E2 WORK:

Adam Reeve-Engr-12 HR
Greg Anderson-Safety-3 HR
IRNW-Scott Smith-4 HR ST-1 HR OT-1 HR DT

2-SYA on E2 Fix:
OE-BONNICI-3 HR ST-0.5 HR OT, ZBYCZIK-3 HR ST

OE-ADAMS-CCOP on E2 Fix-6 HR ST-1 HR OT

5-IWS on E2 Access:
IRNW-PAULK-8 HR ST-0.5 HR OT,IRNAP-ALVARADO MATOS-8 HR ST-0.5 HR OT, IRNW-MOYER-8
HR ST-0.5 HR OT, IRNW-NASH-8 HR ST-0.5 HR OT, IRNW-SLIGER-8 HR ST-0.5 HR OT

IRNW-BOWLES-IWS on Welding for CJ-8 HR ST

3-OE on Ringer#2 Operator:
OE-ALGER-6 HR ST-0.5 HR OT, OE-MORTON-6HR ST-0.5 HR OT, OE-ROHR-6 HR ST-0.5 HR OT

OE-Richard Taylor-installing shims on temp bearings-4 HR ST-1 HR OT-1.5 HR DT

ABF LABOR UNDER CCO 327 FOR OFFLOADING AND SUPPORTING CORE DRILLING OPERATION
SETUP:

IRNW-BISKNER-7.5 HR ST
IRNAP-CHAMBERLAIN-7.5 HR ST
IRNW-JACKS-7.5 HR ST
OE-TAYLOR-3.5HR ST-3 HR OT
IRNAP-DUSKIN-7.5 HR ST
IRNW-B. SMITH-7.5 HR ST
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OE-TAYLOR-1 HR OT
OE-ALGER-2 HR ST
OE-MORTON-2 HR ST

ABF Equipment UNDER CCO 327 FOR INSTALLING ACCESS AND SURVEY FOR E2 WORK:

TRUCK-Survey-000772-3hr
ENGSV-Leica Total Station-000431-3hr
ENGSVLeica Level-000439-3hr
HCESP-002154-60 Ton Hydro Crane-6hr
MARIN-000980-Ringer-6.5hr
S&CCL-002138A-6.5 HR ST
S&CCL-002138B-6.5 HR ST
TRUCK-Eng-000424-8 HR ST-4 HR OT
TRUCK-Safety-002417--3hr
TRUCK-supt-000055-6hr

Radios-16ea.

Crew boats-4.5hr

Tug boats-4hr

FUEL FOR BOATS-1 HR

MARPC-002193-6.5 HR ST
ELGEN-000008-6.5 HR ST

ABF EQUIPMENT UNDER CCO 327 FOR OFFLOADING AND SUPPORTING CORE DRILLING
OPERATION SETUP:

002154-HCESP-5.5 HR ST
000980-MARIN-2 HR ST
002138A-S&CCL-2 HR ST
002138B-S&CCL-2 HR ST
002192-MARPC-2 HR ST
002026-PUMHY-2 HR ST

Conco labor worked on chipping and platform install. The following is the Conco labor crew whom worked
10hrs:

Pat Finely-FM, Rafael Onate, Juan E. Paredes, Manuel Casas, Humberto Duran, Ramiro Duran, Andrew
Reitz.
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